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ESTIMATE RUN 07/08/2003

ESTIMATE SUMMARY 15:44:53

CONTID: C13865         ESTIMATE NO: 0001 PROG 2002

PCN: 13865-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

E & W OF MAYBELL PERCENT TIME:

PROJECT NO: STR 0401-018                  

E & W OF MAYBELL

NAME OF ROAD: 040A

PROJECT COUNTIES: MOFFAT

PAY PERIOD ENDING 06/30/2003 DATE TIME STARTED 06/02/2003

                DATE LET 03/27/2003 DATE WORK BEGAN 06/02/2003

 DATE AWARDED 04/03/2003 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/18/2003 DATE ACCEPTED

                             DATE NOTICE TO PROCEED 06/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,094,300.36 PARTICIPATING $ $ 709,643.81

AWARD PROJECT AMT: 3,828,402.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -508.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.77

20.0 TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

17.33%

3,384,656.55

709,643.81

709,643.81

709,135.35

$

$

$

$

709,643.81

0.00

709,643.81

0.00

709,643.81

-508.46

0.00

709,135.35

0.00

AMOUNT DUE 709,135.35 709,135.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 709,135.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13865-BID    ESTIMATE RUN 07/08/2003

PROJECT: STR 0401-018            ESTIMATE NO: 0001 15:44:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 888.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

202-00240  

0010 AGGREGATE BASE COURSE (SPECIAL) 7,180.000 0.000

TON 0.000 0.00

12.00000 0.000 0.00

304-09014  

0015 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-00720  

0020 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 62,608.000 0.000

TON 1,967.000 51,732.10

26.30000 1,967.000 51,732.10

403-34701  

0025 *HEATING AND REMIXING TREATMENT 345,934.000 0.000

SY  179,667.000 539,001.00

3.00000 179,667.000 539,001.00

405-00100  

0030 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3,881.000 0.000

TON 0.000 0.00

178.75000 0.000 0.00

411-03355  

0035 EMULSIFIED ASPHALT (SLOW-SETTING) 26,886.000 0.000

GAL 0.000 0.00

0.80000 0.000 0.00

411-10255  

0040 *ASPHALT REJUVENATING AGENT 17,297.000 0.000

GAL 2,540.000 2,540.00

1.00000 2,540.000 2,540.00

411-90010  

0045 *MOBILIZATION 1.000 0.000

L S 0.500 52,846.50

105,693.00000 0.500 52,846.50

626-00000  

0050 *EPOXY PAVEMENT MARKING 1,321.000 0.000

GAL 0.000 0.00

41.20000 0.000 0.00

627-00005  

0055 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

118.000 0.000

SF  0.000 0.00

10.10000 0.000 0.00

627-30405  
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PCN: 13865-BID    ESTIMATE RUN 07/08/2003

PROJECT: STR 0401-018            ESTIMATE NO: 0001 15:44:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

144.000 0.000

SF  0.000 0.00

10.10000 0.000 0.00

627-30410  

0065 *FLAGGING 3,320.000 0.000

HOUR 627.000 13,480.50

21.50000 627.000 13,480.50

630-00000  

0070 *PILOT CAR OPERATION 730.000 0.000

HOUR 198.000 6,138.00

31.00000 198.000 6,138.00

630-00001  

0075 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 2.000 190.20

95.10000 2.000 190.20

630-00007  

0080 *TRAFFIC CONTROL MANAGEMENT 65.000 0.000

DAY 20.000 7,400.00

370.00000 20.000 7,400.00

630-00012  

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80341  

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 0.000

EACH 13.000 1,053.00

81.00000 13.000 1,053.00

630-80342  

0095 *TRAFFIC CONE 300.000 0.000

EACH 150.000 1,365.00

9.10000 150.000 1,365.00

630-80380  

0100 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  

0105 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  

0110 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 13865-BID    ESTIMATE RUN 07/08/2003

PROJECT: STR 0401-018            ESTIMATE NO: 0001 15:44:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A QUALITY INCENTIVE PAYMENT 186,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  

0120 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  

0140 ASPH CEM (PG 64-28) CO #2 21.500 0.000

TON 21.500 3,843.13

178.75000 21.500 3,843.13

411-03342  

0145 ASPH CEM (PG 58-28) CO #2 108.500 0.000

TON 108.500 15,054.38

138.75000 108.500 15,054.38

411-03352  

CAT 0200 $694,643.81 694,643.81CURRENT AMT 4,079,300.36 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0125 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 7,000.00

7,000.00000 1.000 7,000.00

620-00001  

0130 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 6,000.00

6,000.00000 1.000 6,000.00

620-00012  

0135 SANITARY FACILITY 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

620-00020  

CAT 0400 $15,000.00 15,000.00CURRENT AMT 15,000.00 $$

PROJECT TOTAL 709,643.81 $ 709,643.81CURRENT AMT 4,094,300.36 $$


